
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 08/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14679-13-000-0

Estimate Summary By Project

Estimate Number: 0005

10/06/2014

Contract Location: Time Allowed:

SR 121 BEGINNING NORTH OF SR 15 AND EXTENDING SOUTH OF SR27

 

Contractor:

EVERETT DYKES GRASSING CO., INC. Date Let:

1339 GA. HWY. 112 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COCHRAN GA 31014-1252 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

10/18/2013

11/01/2013

11/25/2013

11/26/2013

04/24/2014

00/00/0000

00/00/0000

309 Days

09/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

309 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,955,420.94

$1,955,420.94

$244,727.05

87.54%

Counties:

Appling

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004552      $1,955,420.94 $1,955,420.94 $244,727.05 87.48% $80,007.46

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 08/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14679-13-000-0

Estimate Summary By Project

Estimate Number: 0005

10/06/2014

Project Number: M004552      SR 121 - MILLING, PLMX RESF, SHLDR REHAB & DB SURF TRT PAV

 

M004552                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,369,355.08 $1,305,349.12 $64,005.96

Non-Participating $342,338.81 $326,337.31 $16,001.50

Total Earnings $1,711,693.89 $1,631,686.43 $80,007.46

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,711,693.89 $1,631,686.43 $80,007.46

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($1,000.00)

Total: $1,710,693.89 $1,630,686.43

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $80,007.46

$0.00($1,000.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 08/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14679-13-000-0

Estimate Summary By Project

Estimate Number: 0005

10/06/2014

Project Number M004552      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .777

 175957.130 .223

M004552

 

1.000 $39,238.44 $175,957.13

0020 231-1250     MISCELLANEOUS CONSTRUCTION, UNPAVED ROADS, STREETS AND  DRIVEA  89.000 127.000

EWAYS 62.380 .000

 

 

127.000 $.00 $7,922.26

0055 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  10,483.000 17,060.028

 2.850 .000

 

 

17,060.028 $.00 $48,621.08

0070 652-2501     SOLID TRAFFIC STRIPE, 5 IN, WHITE LM  24.000 .000

 976.170 21.950

 

 

21.950 $21,426.93 $21,426.93

0075 652-2502     SOLID TRAFFIC STRIPE, 5 IN, YELLOW LM  7.000 .000

 976.170 7.319

 

 

7.319 $7,144.59 $7,144.59

0080 652-3502     SKIP TRAFFIC STRIPE, 5 IN, YELLOW GLM 10.500 .000

 473.300 10.597

 

 

10.597 $5,015.56 $5,015.56

0085 653-0100     THERMOPLASTIC PVMT MARKING, RR/HWY CROSSING SYMBOLEA  2.000 .000

 532.460 2.000

 

 

2.000 $1,064.92 $1,064.92

0090 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  225.000 .000

 5.920 322.000

 

 

322.000 $1,906.24 $1,906.24

0095 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  260.000 .000

 2.370 144.000

 

 

144.000 $341.28 $341.28



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 08/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14679-13-000-0

Estimate Summary By Project

Estimate Number: 0005

10/06/2014

Project Number M004552      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0105 654-1001     RAISED PVMT MARKERS TP 1 EA  950.000 .000

 3.550 907.000

 

 

907.000 $3,219.85 $3,219.85

0110 654-1002     RAISED PVMT MARKERS TP 2 EA  275.000 .000

 3.550 183.000

 

 

183.000 $649.65 $649.65

0130 700-6910     PERMANENT GRASSING AC  12.000 12.483

 118.230 .000

 

 

12.483 $.00 $1,475.87

0155 713-3012     WOOD FIBER BLANKET, TP II, SHOULDERS SY  55,147.000 60,420.000

 0.390 .000

 

 

60,420.000 $.00 $23,563.80

Category Amount: $80,007.46 $298,309.16

Project Total Amount: $80,007.46 $1,711,693.89


